



NSW Department of Planning and Environment (DPE)  
Locked Bag 5022  
Paramatta NSW 2124  
(Submission via DPE Major Projects Portal)

22 July 2022

To whom it may concern,

**RE: Notification of Commencement – SSD-9697 Bayswater Power Station Upgrade, Ravensworth Ash Line**

In accordance with condition A8 Notification of Commencement of SSD-9697 Bayswater Power Station Upgrade, AGL Macquarie PTY LTD hereby advises the NSW Department of Planning and Environment (DPE) that pre-construction activities and physical works are scheduled to commence for the Ravensworth Ash Line upgrade project on **Monday 22 August 2022**.

The commencement of site works is contingent on the approval of the following documents by DPE and the Planning Secretary:

Condition	Document	Lodged
B29	Aboriginal Cultural Heritage Management Plan (ACHMP)	14 June 2022
B7	Water Management Plan (WMP)	7 July 2022
C1	Construction Environment Management Plan (CEMP)	8 July 2022
B12	Biodiversity Management Plan (BMP)	11 July 2022
A16(b)	Subsidence Plans	11 July 2022
D1	Environmental Management Strategy	15 July 2022
A10	Proponent letter request to: <ul style="list-style-type: none"><li>• Stage management plans for this and future projects</li><li>• Engage AECOM Australia Pty Ltd to prepare Water Management Plan</li><li>• Address B7 conditions relevant only to the Ravensworth Ash Line upgrade works</li></ul>	Rev 0 – 31 May 2022 Rev 1 – TBC

We seek confirmation from DPE and/or the Planning Secretary that the post-approval conditions relevant to the Ravensworth Ash Line project have been met, and subsequent approval to commence site works.

We trust this letter meets the requirement to provide DPE with two weeks' notice prior to commencement. Please contact me on the details below should you have any questions or require further clarification.

Yours sincerely,

**Kimberley Wilson**  
Environmental Advisor  
for AGL Macquarie  
M: +61 425 356 564  
E: [Kimberley.Wilson@aecom.com](mailto:Kimberley.Wilson@aecom.com)