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Open and welcome, apologies, 
declarations, previous minutes and 
business arising

2
Newcastle Power Station Project  
Latest news and next steps

3
Newcastle Gas Storage Facility 
Latest news 

4
General business 
Next meeting and close



Apologies, declarations, previous minutes and business arising



Latest news and Next steps 



• The NSW Government released its Electricity 
Infrastructure Roadmap, which plans to encourage the 
building of energy storage such as pumped hydro, and 
on demand supply like gas and batteries.

• However, the roadmap has created a level of 
uncertainty for AGL that increased the level of risk 
associated to vital elements of the project.

• In order to better understand the government’s new 
roadmap, its impact on the market and on the 
Newcastle Power Station Project, AGL is pausing the 
project over the next months.
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• Expecting to get EPA and DPIE approval by the end of the year 2020.

• Expecting to get Federal approval for CSSI within the first half of 2021.

• We expect to ramp up the project in the new year with FID being targeted for late 2021 or early 2022.
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Timeline

January 2019

• Lodge PEA 
application 
with DPIE 
(CSSI)

April 2019

• Lodge EPBC 
referral with 
DAWE

November 
2019

• Submit EIS

December 
2019

• Exhibition of 
EIS ends

April 2020

• Submit 
Response to 
Submissions

August 2020

• Submit 
Amendment 
Report

December 
2020

• Received 
Draft 
Conditions 
of Consent 
from DPIE

January 2021

• DAWE 
(relating to 
EPBC) issue  
Proposed 
Conditions 
of Consent

1st half of 
2021

• Minister 
approves 
Project

Late 2021 
early 2022

• AGL Final 
Investment 
Decision



Latest news



General

• Gas send out (vaporization) to supply NSW started in June. 

• Plant in SENDOUT mode since June.

• Several plant critical process safety tests, shutdown and routine inspection and 
maintenance activities completed during SENDOUT phase. 

• This includes 

• Mercury Guard Bed replacement, 

• Cold Box Integrity checks, 

• Pre-treatment Pipework Recoating

• Regeneration Pipework repair in CO2 Removal unit

• Control System Upgrade

• Plant is ready to re-start LIQUEFACTION. This is dependent on gas market.

• PL42 and MHF annual reports submitted.

• COVID-19 de-escalation plan activated. All personnel returned to site. 

• Visitors are still required to use temporary buildings in line with NSW government 
guidelines. Temperature checks still in operation.

• New admin building for support staff in planning phase. DA submitted. 

• This will minimize the number of people in the main control building and further 
reduces the risk of injuries.
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Environmental Update

• FY20 Annual Air Emissions testing was undertaken on 
Heaters F501A, B and C in July with no exceedance 
reported.

• FY21 Annual Air Emissions testing was undertaken on 
Heaters F501A, B and C in August with no exceedance 
reported.

• FY21 Annual Air Emissions testing for H101 Heater to be 
completed in February 2021.

• Flora and Fauna monitoring was undertaken at Medowie
Offset property in October.

• Annual Bushfire Preparedness maintenance is in the 
process of being completed.

• 6-monthly groundwater and surface water monitoring was 
completed in October with no exceedances. Next round of 
monitoring is due to be completed in March.

• National Pollution Inventory (NPI) and Sustainability Data 
was finalised, submitted to all relevant stakeholders and 
made publicly available.
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• The AGL NGSF team is supporting initiatives 
that have struck a balance between being able 
to socialize in the community and the required 
HSE measures to keep everyone safe.

• The selected community organisations are:

• Caring for Our Port Stephens Youth 
(COPSY), and the expansion of its Mental 
Health counselling service

• Hunter Region Botanic Gardens, and the 
refurbishment of its Grevilleas pavilion

• Soldiers Point Tennis Club, and its Family 
Tennis Day

• Tomaree Museum Association Inc, and its 
Art Contest

• Tomaree Neighbourhood Centre, and its 
Early Intervention Sensory Integration 
Program for kids with autism
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Soldiers Point Tennis Club Tomaree Museum Association COPSY

Tomaree Neighbourhood Centre Hunter Region Botanic Gardens



• Australian Industry Standards (AIS) is a Skills Service 
Organisation in the National Training system 
supporting the Gas Industry Reference Committee. 

• They are currently developing training products to 
address the skills needs of gas technicians working in 
the areas of storage and reinjection of gas. The 
products would be endorsed by the Skills Ministers 
and used in the Vocational Education and Training 
(VET) sector by Registered Training Organisations 
(RTOs) to train learners wanting to work in the Gas 
Industry.

• AGL is collaborating with AIS providing Subject Matter 
Experts to a Technical Advisory Committee (TAC) to 
review Units of Competency (similar to Subjects 
contained in a Course) to see if they are fit for industry 
use.

• The courses will be released for public consultation in 
mid-December
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• Hunter and Coastal Lifestyle Magazine

• 100th Issue, December 2020
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• News Of The Area – Port Stephens

• 3rd December 2020



Next meeting and close



Lisa Andrews

Independent Chairperson

0401 609 693

lisaandrews.ic@gmail.com
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Newcastle Gas Storage Facility and 
Newcastle Power Station Project 
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0498 001 536

ecalderon@agl.com.au
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