



Energy in  
action.®



## Silverton Wind Farm

Community Consultative Committee Meeting | 28 February 2013

# Welcome

- > Overview of meeting agenda
- > Confirmation of November meeting notes
- > Logistics

# Project update

## Request for Tender

- > Tender period has been extended to 26 April 2013
- > Tender visits carried out in January and early February 2013
- > Leighton have changed their wind turbine partner to Alstom from Siemens
  
- > Further discussion about potential turbine locations – expected at May 2013 CCC meeting once tenders have been received
- > Further detailed discussion about traffic management – once preferred tenderer has been selected


# Project Update – sourcing sand and road base

- > Sand analysis at two locations have shown the sand is of acceptable quality
  1. Umberumberka Creek
  2. Mundi Mundi Creek
- > Protocols to get approval to extract the sand are being progressed
- > Both rock sources are also acceptable and protocols to get approval to extract the rock are being progressed
- > Further discussion with the Crown have taken place




# Wind direction


- > Data collected from Mast 1 from May 2007 to May 2011



# Wind speed – monthly



# Wind speed - annually



Power lines – See Google Earth Pro File:



# Next meeting and close

- > What topics do we want to discuss in the future meetings?
- > March and April meetings

